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- User / Mission Planning Set
- DSN Antenna Implementation
-~ DSN Major Downtimes
0 Periods of Contention
0 Requirements Analysis and Recommendations
— 2001 - 2003 Activities in Contention / Recommendations

7/31/2000 EBL2.1-2



JPL

Resource Allocation Review
Loading Study

Changes in Requirements

New Projects / Major Changes

7/31/2000

CONTOUR moved launch to 07/01/02

Europa Orbiter moved launch to 01/03/06

GENESIS moved launch to 02/10/01

MAP moved launch to 04/19/01

Solar Stereo Leading and Lagging moved launch to 06/16/04

Space Technology 3 moved launch to 09/01/05 and extended mission to

one year duration
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JPL Resource Allocation Review
Loading Study

Changes in Requirements (Continued)

Changes in DSN Resource Support Requests
— Cassini modified requests in 2001
— Deep Impact EOPM changed to 08/02/05
— Galileo EOEM changed to 01/22/02
— Geotail, Polar, and Wind EOEM changed to 09/30/05
— Gravity Probe B EOPM changed to 10/31/03
— GSSR added requirements for Mars, Venus, and Asteroids in 2001
— Mars Global Surveyor EOEM changed to 04/28/02
— Mars 01 Surveyor Orbiter EOPM/EOEM changed to 08/01/04 and 09/19/07
— Mars 03 Surveyor Lander modified requests in 2003
— SOHO EOEM changed to 12/30/05
— Ulysses modified requests in 2001
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JPL

Resource Allocation Review

Loading Study

DSN User / Mission Planning Set - Ongoing Projects

Project Acronym Lalgrsgz or EOPM EOEM
DSS Host Country DSS - - -
DSN VLBI Clock Sync and Catalog M&E DSN - - -
DSS Maintenance DSS - - -
European VLBI Network EVN - - -
Radio Astronomy RASA - - -
Space Geodesy SGP - - -
Voyager 2 VGR2 08/20/77 10/15/89 12/31/19
Voyager 1 VGR1 09/05/77 12/31/80 12/31/19
Goldstone Solar System Radar GSSR 04/01/85 - --
Galileo GLL 10/18/89 12/07/97 01/22/02
Ulysses ULS 10/06/90 | 09/11/95 | 12/31/04
ISTP - Geotall GEOT 07/24/92 07/24/95 09/30/05
ISTP - Wind WIND 11/01/94 11/01/97 09/30/05
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JPL

Resource Allocation Review
Loading Study
DSN User / Mission Planning Set - Ongoing Projects

(Continued)

Project Acronym Lausrg;r: or EOPM EOEM
Space VLBI SVLB 02/01/95 09/30/01 ---
ISTP - SOHO SOHO 12/02/95 05/02/98 12/30/05
Near Earth Asteroid Rendezvous NEAR 02/17/96 | 02/14/01 TBD
ISTP - Polar POLR 02/22/96 08/23/97 09/30/05
Gravity Probe B GRVB 06/01/96 10/31/03 TBD
Mars Global Surveyor MGS 11/07/96 02/01/01 04/28/02
Highly Advanced Laboratory for Communications and Astronomy VSOP 02/12/97 09/30/01 ---
Advance Composition Explorer ACE 08/25/97 02/01/01 02/01/03
Cassini CAS 10/15/97 06/30/08 06/30/10
NOZOMI (Planet-B) PLNB 07/03/98 TBD TBD
Deep Space 1 DS1 10/24/98 09/19/99 10/31/01
Stardust Sbu 02/07/99 | 01/14/06 ---
Chandra X-ray Observatory CHDR 07/23/99 TBD TBD
7/31/2000 EBL2.1-6




JPL

Resource Allocation Review
Loading Study
DSN User / Mission Planning Set - Ongoing Projects

(Continued)

Project Acronym Lausrg;r: or EOPM EOEM
Imager for Magnetopause-to-Aurora Global Exploration IMAG 03/25/00 03/10/02 ---
ISTP - Cluster Il (First Launch) CLU2 07/12/00 10/12/02 TBD
ISTP - Cluster Il (Second Launch) CLU2 08/09/00 11/09/02 TBD
Genesis GNS 02/10/01 10/09/03 ---
Mars Surveyor 01 Orbiter MO10 04/07/01 08/01/04 09/19/07
Microwave Anisotropy Probe MAP 04/19/01 07/21/03 07/21/06
Space Infrared Telescope Facility SRTF 12/01/01 02/01/07 ---
International Gamma Ray Astrophysics Lab INTG 04/22/02 06/23/04 | 06/23/07
Comet Nucleus Tour (CONTOUR) CNTR 07/01/02 08/31/08 TBD
MUSES - C MUSC 07/05/02 | 07/21/06 ---
Rosetta ROSE 01/12/03 | 07/07/13 ---
* Planning dates
** Planned Landing Date - Surface Operations begin via Comm Relay
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JPL

Resource Allocation Review

Loading Study

DSN User / Mission Planning Set - Advanced Planning Projects

Project Acronym LauSrE;;rr; or EOPM EOEM
Near Earth Asteroid Prospector*** NEAP 09/01/01 07/12/02 07/01/03
RadioAstron* RADA 10/01/02 10/01/07 TBD
Lunar - A LUNA 02/03/03 | 09/21/03 ---
Mars Surveyor 03 Lander** MO3L 05/28/03 12/20/03 06/17/04
Mars Express Orbiter MEO 06/01/03 12/01/05 06/01/08
Deep Impact DEEP 01/01/04 08/02/05
Messenger MSGR 03/23/04 09/30/10
Solar Stereo Leading SLED 06/16/04 TBD TBD
Solar Stereo Lagging SLAG 06/16/04 TBD TBD
Pluto Kuiper Express PKE 12/01/04 02/23/18
Mars 05 Lander MOS5SL 08/07/05 10/08/06 04/01/07
Mars 05 Orbiter MO50 08/07/05 05/12/08 10/30/08
Space Technology 3 ST3 09/01/05 08/31/06 ---
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JPL . .
Resource Allocation Review

Loading Study

DSN User / Mission Planning Set - Advanced Planning Projects
(Continued)

Project Acronym Lalgr:;: or EOPM EOEM
Highly Advanced Laboratory for Communications and Astronomy* VSP2 01/01/06 01/01/11
Europa Orbiter EURO 01/03/06 TBD TBD
Solar Probe SOLP 02/01/07 03/31/15
ARISE* ARSE 01/01/08 01/01/13

* Planning dates
** Planned Landing Date - Surface Operations begin via Comm Relay
*** DSN Support begins January 2002
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JPRL Resource Allocation Review
Loading Study

DSN Antenna Implementation
— DSS-14 X-Band Up changed to 7/8/2000
— DSS-26 First Delivery Date changed to 9/15/2002
— DSS-43 X-Band Up changed to 11/6/2000
— DSS-54 Ka-Band Down changed to 1/15/2003
— DSS-63 X-Band Up changed to 10/11/2001

7/31/2000 EBL2.1-10



JPL Resource Allocation Review

Loading Study

TMOD Resource Implementation Planning Matrix
Station Subnet Firstliet:eivery Slsisvr:]d S-Band Up Xgijvr:]d X-Band Up Kgf\/s:d Ka-Band Up K;Agagfwli]p Close
DSS-14 70M XXX XXX XXX XXX 7/8/2000 10/1/2007 N/A N/A N/A
DSS-15 34HEF XXX XXX N/A XXX XXX 10/1/2004 N/A N/A N/A
DSS-16 26M XXX XXX XXX N/A N/A N/A N/A N/A N/A
DSS-23 11M XXX N/A N/A XXX XXX N/A N/A XXX 12/31/2000
DSS-24 34B1 XXX XXX XXX XXX 5/15/2004 5/15/2004 N/A N/A N/A
DSS-25 34B2 XXX N/A N/A XXX XXX XXX 5/1/2001 N/A N/A
DSS-26 34B2 9/15/2002 N/A N/A 9/15/2002 9/15/2002 9/15/2002 N/A N/A N/A
DSS-27 34HSB XXX XXX XXX N/A N/A N/A N/A N/A N/A
DSS-28 34B2 TBD N/A N/A TBD TBD N/A N/A N/A N/A
DSS-33 11M XXX N/A N/A XXX XXX N/A N/A XXX 12/31/2000
DSS-34 34B1 XXX XXX XXX XXX XXX 12/15/2003 N/A N/A N/A
DSS-43 70M XXX XXX XXX XXX 11/6/2000 10/1/2008 N/A N/A N/A
DSS-45 34HEF XXX XXX N/A XXX XXX 10/1/2005 N/A N/A N/A
DSS-46 26M XXX XXX XXX N/A N/A N/A N/A N/A N/A
DSS-53 11M XXX N/A N/A XXX XXX N/A N/A XXX 12/31/2000
DSS-54 34B1 XXX XXX XXX XXX XXX 1/15/2003 N/A N/A N/A
DSS-63 70M XXX XXX XXX XXX 10/11/2001 10/1/2009 N/A N/A N/A
DSS-65 34HEF XXX XXX N/A XXX XXX 10/1/2006 N/A N/A N/A
DSS-66 26M XXX XXX XXX N/A N/A N/A N/A N/A N/A
XXXX = Capability Currently Exists
N/A = Capability Not Planned 6/28/2000
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JPL

Resource Allocation Review
Loading Study

DSN Major Downtimes

Year| Site Description Start End ngz;[/'sc;n Weeks %tg:: 52)(\1(
2001 DSS 63 70M X-Band Uplink 07/23/01 10/10/01 81 30-41 | 204 284
2001 |DSS 63 NIB - Feedcone Structure 07/23/01 10/10/01 81 3041 204 284
2001 DSS 63 NIB - Hydrostatic Bearing Regrout | 07/23/01 10/10/01 81 30-41 204 284
2001 DSS 63 NIB - Counterweight Rebalance 07/23/01| 10/10/01 81 30-41 | 204 284
2001 DSS 63 NIB - Az Cablewrap Rehab 07/23/01 10/10/01 81 30-41 | 204 284
2001 DSS 63 NIB - Upgrade 70M Senvo Drive 07/23/01 10/10/01 81 30-41 204 284
2001 DSS 63 NIB - Chiller+HtExch HVAC Mods  07/23/01 10/10/01 81 30-41 | 204 284

7/31/2000
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JPL

7/31/2000

2001
2001
2001
2001
2001
2001
2001
2001
2001
2001
2001
2001
2001

Resource Allocation Review
Periods of Contention

Period

Early - Mid April

Late April - Mid May

Late May - Early June

Early - Mid June

Late June - Early July

July

Late July

Late July - Early September
Mid September - Early October
Early October - December
Early April - Late May

Early April - Late May
November - Mid December
Mid April - Late July

Mid August - Mid September
October - November

Late May - Early July

Weeks Subnet

14 - 15
16 - 20
21 - 22
23 - 24
25 - 26
27 - 29
30

31-36
37-40
41 - 52
14 - 21
14 - 21

46,49-50

15 - 29
34 - 37
41,45

/0M

/0M

/0M

/0M

/0M

/0M
DSS-63
DSS-14, 43
DSS-14, 43
/0M
34HEF
34BWG1
DSS-34, 54
26M
DSS-16
26M

22-25,27 DSS-27
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JPL

7/31/2000

2002
2002
2002
2002
2002
2002
2002
2002
2002
2002

Resource Allocation Review
Periods of Contention

(Continued)

Period

January - Early February

Early February - Mid April
Early - Mid March

Late April

Late May - late July

Late June - Early July

Mid September - Early December
Late October - Early November
Late September

Mid June - Early July

January - March

Late April - Early December
Late June - Mid July

January - March

Weeks Subnet

01-05 70M
06-15 DSS-14
10-11 DSS-43

17 DSS-14
21-30 DSS-63

26 -27 DSS-14
38-49 DSS-43

43 -45 DSS-14

39 DSS-24, 54
24 - 27 34BWG2
01-13 26M
17,21,25,33,41,45,49 26M
26-29 26M
08-13 DSS-27
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JPL

7/31/2000

2003
2003
2003
2003
2003
2003
2003
2003

Resource Allocation Review
Periods of Contention

(Continued)

Period

Late July - Late August

Late October - Early November
March - Mid May

June - Mid July

Early September - Late October
Mid November

Late November - December
November - December

January - Late April

Mid June - Mid September

Late September - Mid December
Late September - Mid December

Weeks Subnet
31-34 DSS-63

46 DSS-14
10-18 DSS-15

23 -29 34HEF
37-43 34HEF

46 34HEF

48 - 52 34HEF
50-52 34BWG1
01,05,09,13,17 26M

25,29,33,37 DSS-16, 66

39-51 DSS-46, 66
39-51 DSS-27
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JPL

Resource Allocation Review
Requirements Analysis and Recommendations

2001 Activities in Contention /
Recommendations
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JPRL Resource Allocation Review

Requirements Analysis and Recommendations
2001 Weekly Contention Percent - 70M
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #01 - 70M
Early - Mid-April (Weeks 14 - 15)

USER CONTENTION PASSES/WK
DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65, 3 - 8 HRS 2
DSS BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS 5-6
GLL ROUTINE SUPPORT 14
GODR ROUTINE SUPPORT, DSS-14/15, WK 15 1
GSSR  VENUS RADAR SUPPORT, DSS-14/24, WK 15 1
MO10 LAUNCH SUPPORT, DSS-43, 8 - 16 HRS 2-6
TCM SUPPORT, DSS-43, WK 15, 3 HRS 1
RASA  M-WAVE SPECT, 9 HRS 2-3
PLANET R/AST, DSS-14, 9 HRS 1
RA500 WCB, DSS-14/63, WK 14, 24 HRS 1
RADIO STARS WCB, DSS-14/63, WK 14, 14 HRS 1
VLBA WCB, DSS-14/63, WK 14, 8 HRS 1
ULYS NUTATION SUPPORT, DSS-14, 4 - 8 HRS 3-4
NUTATION SUPPORT, DSS-43, WK 14, 13 HRS 7
NUTATION SUPPORT, DSS-63, WK 14, 5 HRS 7
NUTATION SUPPORT, DSS-43, 63, WK 15, 8 HRS 13
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JPL

7/31/2000

Requirements Analysis and Recommendations
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Resource Allocation Review

2001 - Contention Period #01 - 70M
Early - Mid-April (Weeks 14 - 15) (Continued)

RECOMMENDATION

REQUESTED SUPPORT USING DSS-14, 43

REDUCE MAINTENANCE BY 2 HRS AND MOVE DSS-43
MAINTENANCE OFF-SHIFT IN WK 15 (M0O10O LAUNCH)
REDUCE TO SEVEN 8 HR SUPPORTS AND FIVE 4 HR SUPPORTS
(DSS, GSSR, M010O, ULYS)

DELETE SUPPORT (DSS, ULYS)

REQUESTED SUPPORT AT DSS-14 ONLY (ULYS)

REQUESTED SUPPORT

MOVE RA500 TO WK 09, RADIO STARS WCB TO WK 05, AND
VLBA WCB SUPPORT TO WK 06 (DS1, DSS, GLL, MO10O, ULYS)
MOVE THREE DSS-14 SUPPORTS TO DSS-24 (GLL)

MOVE THREE DSS-43, WK 14 AND SIX, WK 15 SUPPORTS

TO DSS-34 (DSS, GLL,M010)

MOVE THREE DSS-63 SUPPORTS TO DSS-54 (DSS, GLL)
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JPL

Requirements Analysis and Recommendations

GRVB
GSSR

RASA
ULYS

VGR1

7/31/2000

Resource Allocation Review

2001 - Contention Period #02 - 70M
Late April - Mid-May (Weeks 16 - 20)

CONTENTION

ROUTINE SUPPORT, DSS-14, 43, 63/65, 3 - 8 HRS
BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS
ROUTINE SUPPORT, DSS-14/63, WK 16, 16 HRS
ROUTINE SUPPORT

ROUTINE SUPPORT, WK 19, 6.5 - 12 HRS

MARS RADAR, DSS-14, WK 18 - 19

VENUS RADAR, DSS-14/24, WK 16, 17, 19

VLBA WCB, DSS-14/63, WK 19, 8 HRS

NUTATION SUPPORT, DSS-14, WK 16 - 20, 8 HRS
NUTATION SUPPORT, DSS-43, 63, 8 HRS

DTR ARRAY, DSS-14/15, WK 17, DOY 116
MAGROL, DSS-14, WK 18, DOY 124, ASCAL, DOY 121

PASSES/WK

2
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o
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w
1
H
N

EBL2.1 - 20



JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #02 - 70M
Late April - Mid-May (Weeks 16 - 20) (Continued)

USER RECOMMENDATION

DS1 REQUESTED SUPPORT USING DSS-14, 43

DSS REDUCE MAINTENANCE BY 2 HRS (GLL, ULYS)

EVN MOVE SUPPORT TO WK 08 (ULYS)

GLL REDUCE TO SEVEN 8 HR AND FIVE 4 HR SUPPORTS
(ULYS)

GRVB MOVE SUPPORT TO WK 29 (ULYS)

GSSR REQUESTED SUPPORT

RASA  MOVE SUPPORT TO WK 07 (ULYS)

ULYS MOVE 2 - 3 DSS-14 SUPPORTS TO DSS-24, WK 16 - 18 (GLL)
MOVE TWO DSS-43 SUPPORTS TO DSS-34 (DSS, GLL)
MOVE THREE DSS-63 SUPPORTS TO DSS-54 (DSS, GLL)

VGR1 REQUESTED SUPPORT
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #03 - 70M
Late May - Early June (Weeks 21 - 22)

USER CONTENTION PASSES/WK

DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65, 3 - 8 HRS 1

DSS BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS 5-6

EVN ROUTINE CALIB SUPPORT, DSS-63, 3 HRS 2

GLL ENCOUNTER AND ROUTINE SUPPORT 14 - 18

GSSR  ASTEROID 1999KW4, DSS-14, WK 21 (7), WK 22 (1) 1-7
MARS RADAR SUPPORT, DSS-14, 4 HRS 1-3

MAP ROUTINE SUPPORT, 45 MIN 7

ULYS NUTATION SUPPORT, DSS-43, 63, 8 HRS 14
NUTATION SUPPORT, DSS-14, 8 HRS 1
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #03 - 70M
Late May - Early June (Weeks 21 - 22) (Continued)

USER RECOMMENDATION

1 REQUESTED SUPPORT USING DSS-14, 43

S DELETE DSS-14 BEARING MAINTENANCE AND USE

OFF-SHIFT MAINTENANCE IN WK 21 (GLL)

EVN REQUESTED SUPPORT

GLL REQUESTED SUPPORT FOR ENCOUNTER DURING WK 21
REDUCE TO NINE 4 - 8 HR SUPPORTS IN WK 22
USING DSS-14, 63 (DSS, ULYS)

GSSR REQUESTED SUPPORT

MAP  REQUESTED SUPPORT

ULYS  MOVE 14 PASSES IN WK 21 AND THREE PASSES IN WK 22
TO DSS-34, 54 (DSS, GLL)
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #04 - 70M
Early - Mid-June (Weeks 23 - 24)

USER CONTENTION PASSES/WK

DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65, 3 - 8 HRS 1

DSS BEARING/ROUTINE MAINTENANCE 4-5
BEARING REGROUT, DSS-63, 72 HRS 1

GLL ROUTINE SUPPORT 4

GRVB ROUTINE SUPPORT, DSS-14, 43, 63, WK 24 3

MO10 DDOR TEST, DSS-14/34, WK 23, 3 HRS 1

ULYS NUTATION SUPPORT, DSS-43, 63, 8 HRS 14
NUTATION SUPPORT, DSS-14, 8 HRS 1

VGR2 MAGROL, WK 24, DOY 116 1
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #04 - 70M
Early - Mid-June (Weeks 23 - 24) (Continued)

USER RECOMMENDATION

DS1 REQUESTED SUPPORT USING DSS-14, 43

DSS DELETE BEARING REGROUT, 72 HRS, DSS-63 (ULYS)

GLL REQUESTED SUPPORT USING DSS-14, 63 (ULYS)

GRVB REQUESTED SUPPORT

MO010 REQUESTED SUPPORT

ULYS MOVE THREE PASSES IN WK 23 AND FOUR PASSES IN WK 24
TO DSS-34, 54 (DSS, VGR2)

VGR2 REQUESTED SUPPORT
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #05 - 70M
Late June - Early July (Weeks 25 - 26)

USER CONTENTION PASSES/WK
DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65, WK 26, 8 HRS

=

COMET FSIM, DSS-14, 43, 63/65, 10 HRS -3
DSS BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS
GLL ROUTINE SUPPORT -14

M0O10 DDOR TEST, DSS-14/34, WK 25, 3 HRS

RASA  RA500 WCB, DSS-14/63, WK 25, 24 HRS
RADIO STARS, DSS-14/63, WK 26, 14 HRS

ULYS NUTATION SUPPORT, DSS-63, 12 HRS
NUTATION SUPPORT, DSS-14, 12 HRS

P ~NFRPRPRPDMNAON
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JPL

Requirements Analysis and Recommendations

Resource Allocation Review

2001 - Contention Period #05 - 70M

Late June - Early July (Weeks 25 - 26) (Continued)

USER

RECOMMENDATION

DS1
DSS
GLL

MO10
RASA
ULYS

7/31/2000

REQUESTED SUPPORT USING DSS-14, 43

REDUCE MAINTENANCE BY 2 HRS (M010)

WK 25, REQUESTED SUPPORT USING DSS-43

WK 26, REDUCE TO SEVEN 8 HR AND FOUR 4 HR SUPPORTS
(DS1, DSS, ULYS)

REQUESTED SUPPORT

MOVE RA500 WCB TO WK 29. DELETE RADIO STARS (ULYS)
MOVE THREE SUPPORTS PER WEEK TO DSS-54 (DSS)
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JPL

7/31/2000

Requirements Analysis and Recommendations

Resource Allocation Review

2001 - Contention Period #06 - 70M
July (Weeks 27 - 29)

USER CONTENTION PASSES/WK
DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65 1
DSS BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS 5-6
GLL ROUTINE SUPPORT 14
MO10 DDOR TEST, DSS-14/34, WK 27 AND 29, 3 HRS 1
TCM SUPPORT, WK 27, 3 HRS 1
ULYS NUTATION SUPPORT, DSS- 63, 12 HRS 7
USER RECOMMENDATION
DS1 REQUESTED SUPPORT USING DSS-14, 43
DSS REQUESTED SUPPORT
GLL REDUCE TO 10 SUPPORTS PER WEEK USING DSS-14, 43 (DSS, ULYS)
MO10O REQUESTED SUPPORT
ULYS MOVE TWO PASSES PER WEEK TO DSS-54 (DSS)
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #07 - DSS-63
Late July (Week 30)

USER CONTENTION PASSES/WK
DSS X-BAND UPLINK DOWNTIME - ADDING ONE WK (DOY 204 - 210)
DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65 0
DSS ROUTINE MAINTENANCE 2
EVN ROUTINE SUPPORT, DSS-14/63, 16 HRS 2
GLL ROUTINE SUPPORT 4 -
2
7

MAP ROUTINE AND MANEUVER SUPPORT, 45 MIN - 8 HRS
ULYS NUTATION SUPPORT, 12 HRS
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #07 - DSS-63
Late July (Week 30) (Continued)

USER RECOMMENDATION

DSS REQUESTED X-BAND UPLINK DOWNTIME (DOY 204 - 210)
(DELETE ROUTINE MAINTENANCE)
REDUCE DSS-14, 43 MAINTENANCE BY 2 HRS (DSS, M010)

DS1 REQUESTED SUPPORT USING DSS-43

EVN MOVE SUPPORT TO WK 26 (DSS)

GLL REDUCE 70M SUPPORT TO 10 PASSES/WEEK USING DSS-14, 43
(DSS, M010)

MAP  MOVE ROUTINE SUPPORT TO DSS-14, 43
MOVE MANEUVER SUPPORT TO WK 29

ULYS REQUESTED SUPPORT USING FIVE PASSES AT DSS-14 AND
TWO PASSES AT DSS-54 (DSS)
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JPL

Requirements Analysis and Recommendations

MO10

MAP

ULYS
VGR1
VGR2

Resource Allocation Review

2001 - Contention Period #08 - DSS-14, 43
Late July - Early September (Weeks 31 - 36)

CONTENTION PASSES/WK
ROUTINE SUPPORT, DSS-14, 43, 63/65
BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS
ROUTINE SUPPORT

ENCOUNTER SUPPORT, WK 31 - 32

DDOR TEST, DSS-14/34, WK 31, 33, 35, 3 HRS
MARS APPROACH/DDR, DSS-14/43, WK 36, 4 HRS
ROUTINE SUPPORT, 45 MIN

NUTATION SUPPORT, DSS-14, 12 HRS

MAGROL SUPPORT, DSS-14, WK 31, DOY 216
NEGOTIATED SUPPORT, DSS-43, WK 34 - 36, 8 HRS
DTR P/B, DSS-43, WK 36, DOY 248

| I |
[ I
~

P ~NRPNNPFP R DMOWR

NOTE - DSS-63 DOWN FOR X-BAND UPLINK - WK 30 - WK 41

7/31/2000
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JPL

Requirements Analysis and Recommendations

Resource Allocation Review

2001 - Contention Period #08 - DSS-14, 43

Late July - Early September (Weeks 31 - 36) (Continued)

USER
DS1
DSS
GLL

MO10
MAP

ULYS
VGR1
VGR2

7/31/2000

RECOMMENDATION

REQUESTED SUPPORT USING DSS-14, 43

SCHEDULE OFF-SHIFT MAINTENANCE IN WK 31 - 32 (GLL)
REDUCE ROUTINE SUPPORT TO SEVEN 8 HR PASSES

IN WK 33 - 36 (DSS, DS1, ULYYS)

REQUESTED SUPPORT

REQUESTED SUPPORT

REQUESTED SUPPORT

REQUESTED SUPPORT

REQUESTED SUPPORT
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #09 - DSS-14, 43
Mid-September - Early October (Weeks 37 - 40)

USER CONTENTION PASSES/WK
DS1 COMET SUPPORT, DSS-14, 43 2-14
DSS BEARING/ROUTINE MAINTENANCE 3-4
GLL ROUTINE SUPPORT 14
GSSR  MERCURY, DSS-14, WK 37 AND WK 40, 5.5 HRS 1
MO1O  TCM SUPPORT, WK 37, 3 HRS 1
MARS APPROACH/DDR, DSS-14/43, 4 HRS 1
MAP ROUTINE SUPPORT, 45 MIN 7
RASA  M-WAVE SPECT, DSS-43, 9 HRS 1
ULYS NUTATION SUPPORT, DSS-14, 12 HRS 7
VGR2 NEGOTIATED SUPPORT, DSS-43, 8 HRS 7
ASCAL, DSS-43, WK 37, DOY 254 1
MAGROL SUPPORT, DSS-43, WK 37, DOY 257 1

NOTE - DSS-63 DOWN FOR X-BAND UPLINK - WK 30 - WK 41
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #09 - DSS-14, 43
Mid-September - Early October (Weeks 37 - 40) (Continued)

USER RECOMMENDATION

DS1 REQUESTED SUPPORT USING DSS-14, 43

DSS USE OFF-SHIFT MAINTENANCE IN WK 37 - 38 (DS1, GLL)

GLL REDUCE TO 14 FOUR HR PASSES PER WEEK, WK 37 - 38 (DS1)
REDUCE TO TEN PASSES PER WEEK, WK 39 - 40 (DS1, DSS)

GSSR REQUESTED SUPPORT

MO010 REQUESTED SUPPORT

MAP REQUESTED SUPPORT

RASA  REQUESTED SUPPORT

ULYS REQUESTED SUPPORT

VGR2 REQUESTED SUPPORT
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #10 - 70M
Early October - December (Weeks 41 - 52)

USER CONTENTION PASSES/WK

DS1 ROUTINE SUPPORT, DSS-14, 43, 63/65 1

DSN ANTENNA CALIB, WK 41 -42,45-47,49 - 51 1

DSS BEARING/ROUTINE MAINTENANCE, 6 - 72 HRS 5-6
EXTEND DSS-63 X-BAND UPLINK DOWNTIME, 3

3 DAYS IN WK 41 (DOY 281 - 283), 24 HRS
HOST COUNTRY, DSS-63, 43, WK 41 AND 42, 24 HRS 1

GLL ENCOUNTER AND ROUTINE SUPPORT 14 - 17
GRVB  ROUTINE SUPPORT, WK 45, 6.5 - 12 HRS 3
GSSR  MERCURY (WK 43), GODR (WK 46, 48 - 51) 1-4

1998WT24 ASTEROID (WK 50 - 51) 5.5 - 10 HRS
M01O  APPROACH/DDR(DSS-14/43), ENC, TCM, MAP, 3-8 HRS 1-1
MAP MANEUVER AND ROUTINE SUPPORT, 45 MIN-8HRS 7-9
MGS MARS MAPPING, 9.5 - 10 HRS 7

Note - Users in contention continue next page
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #10 - 70M
Early October - December (Weeks 41 - 52) (Continued)

USER CONTENTION PASSES/WK
RASA  M-WAVE SPECT, DSS-14, 43, 9 HRS 1-2
PLANET R/AST, DSS-14, WK 41, 43, 45 - 52, 9 HRS 1

RADIO STARS WCB, DSS-14\63, WK 44 AND 50, 14 HRS 1
VLBA WCB, DSS-14\63, WK 45 AND 49 1
SOHO TSO SUPPORT, DSS-14, 63, WK 45 4
SVLB ROUTINE SUPPORT, WK 41 - 43,45 -47,49 - 51 1
ULYS NUTATION SUPPORT, DSS-14, 63, 7 - 17 HRS 8 -
1 -
1 -
5 -

14
VGR1  ASCAL, UPLINK, DTR ARRAY (DSS-14/15) 7
AND NEGOTIATED SUPPORT, DSS-14, 43, 2 - 8 HRS 7
VGR2 MAGROL/UPLINK/NEGOTIATED SUPPORT, 2.5 - 8 HRS 8

Note - Users in contention continued from previous page
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JPL

7/31/2000

Requirements Analysis and Recommendations

Resource Allocation Review

2001 - Contention Period #10 - 70M

Early October - December (Weeks 41 - 52) (Continued)

USER
DS1
DSN

DSS

GLL

GVRB

RECOMMENDATION

REQUESTED SUPPORT USING DSS-14, 43

DELETE SUPPORT IN WK 41, 50 AND 51, MOVE WK 45 AND 47
SUPPORT TO WK 48 AND 52 (DSS, GLL, M010O, ULYS)

DELETE DSS-63 HOST COUNTRY AND ROUTINE/BEARING MAINT

IN WK 41. REDUCE TO ONE 6 - 8 HR SUPPORT AT EACH ANT IN WK 43
AND TO 2 DSS-14 SUPPORTS IN WK 51 (GLL, GSSR, M010, ULYYS)
REQUESTED ENCOUNTER SUPPORT IN WK 41 - 42

REDUCE ROUTINE SUPPORT TO 4 /5 EIGHT HR AND FOUR 4 HR
SUPPORTS IN WK 41 - 42

REDUCE ROUTINE SUPPORT TO SEVEN 8 HR AND FOUR 4 HR, WK 43
REDUCE ROUTINE SUPPORT TO TEN 8 HR SUPPORTS, WK 44 - 49
REDUCE ROUTINE SUPPORT TO 7 - 8 HR AND FOUR 4 HR, WK 50 - 52
(DSS, GSSR, M010, ULYS)

MOVE TO WK 49 (GLL, MGS, ULYS)

Note - User Recommendations continue next page
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #10 - 70M
Early October - December (Weeks 41 - 52) (Continued)

USER RECOMMENDATION
GSSR  DELETE GODR IN WK 46, 50 AND 51 (1998WT24, M010, MGS, ULYS)
MO10 REDUCE ENCOUNTER SUPPORT TO 7 PASSES IN WK 43
(DSS, GLL, GSSR, MAP, ULYS, VGR1)
MAP  MOVE 3 PASSES IN WK 41 TO DSS-14, 43 (DSS)
MGS  REQUESTED SUPPORT
RASA DELETE RADIO STARS WCB AND VLBA WCB SUPPORTS
(GLL, GSSR, M010, MGS, ULYS)
SOHO REQUESTED SUPPORT
SVLB  REQUESTED SUPPORT
ULYS MOVE 7 PASSES/WK IN WK 41 - 44 TO DSS-24, 54 (DSS, M010, VGR1)
VGR1  MOVE WK 47 NEGOTIATED SUPPORT TO DSS-15, 65
(DSS, MGS, VGR2)
VGR2  MOVE NEGOTIATED SUPPORT IN WK 43 - 45 TO DSS-45
(MO10, MGS)

Note - User Recommendations continued from previous page
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JPRL Resource Allocation Review

Requirements Analysis and Recommendations
2001 Weekly Contention Percent - 34HEF
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JPL Resource Allocation Review
Requirements Analysis and Recommendations &%

2001 - Contention Period #11 - 34HEF /

Early April - Late May (Weeks 14 - 21)

USER CONTENTION PASSES/WK

CAS GRAVITATIONAL WAVE, DSS-45, 65, WK 18,8-9HRS 9-10

DS1 ROUTINE SUPPORT 1-2

DSN CAT M&E AND CLOCK SYNC SUPPORT, 1-2
DSS-15\45, 15\65, WK 14 AND 16, 4 - 24 HRS

DSS HOST COUNTRY, DSS-45, WK 19, 3-4

ROUTINE MAINTENANCE, 6 - 12 HRS

GODR ROUTINE SUPPORT, DSS-14/15, WK 15 1
MO10 LAUNCH/CRUISE, DSS-45, WK 14 - 16, 15 - 16 HRS 1-4
MGS MARS MAPPING, 12 HRS 9-10
SGP CRUSTAL DYNAMICS, WK 15, 17 AND 21, 24 HRS 1-2
SDU ROUTINE SUPPORT, 6 HRS 1
VGR1 DTR ARRAY, DSS-14/15, WK 17 AND 4-8

NEGOTIATED SUPPORT, DSS-65, WK 14 - 18, 4 - 7.4 HRS
VGR2 NEGOTIATED SUPPORT, DSS-45, WK 14 - 18 AND 21, 6-8 HRS 3 -7
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7/31/2000

Requirements Analysis and Recommendations

Resource Allocation Review

2001 - Contention Period #11 - 34HEF

Early April - Late May (Weeks 14 - 21) (Continued)

USER
CAS
DS1
DSN
DSS
GODR
MO10O
MGS

SGP
SDU
VGR1
VGR2

RECOMMENDATION

REQUESTED SUPPORT

REQUESTED SUPPORT

REQUESTED SUPPORT

REQUESTED SUPPORT

REQUESTED SUPPORT

REQUESTED SUPPORT

REQUESTED SUPPORT USING 8 HR SUPPORTS AT DSS-15, 65
AND 4 HR SUPPORTS AT DSS-24

REQUESTED SUPPORT

REQUESTED SUPPORT

REDUCE TO 3 PASSES/WK IN WK 14, 15 AND 17 (MGS)
REDUCE SUPPORT TO 5 HRS AND MOVE TO DSS-34 (M010O, MGS)
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JPRL Resource Allocation Review

Requirements Analysis and Recommendations
2001 Weekly Contention Percent - 34BWG1
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JPL

7/31/2000

Requirements Analysis and Recommendations

Resource Allocation Review

2001 - Contention Period #12 - 34BWG1
Early April - Late May (Weeks 14 - 21)

USER CONTENTION PASSES/WK
CHDR  ROUTINE SUPPORT 21
CLUZ2 INTERFEROMETRY, DSS-16/24, 46/34, WK 16, 20, 1IHR 1
DSS ROUTINE SUPPORT, 4 - 8 HRS 3
GNS LAUNCH AND ROUTINE SUPPORT, 4 - 8 HRS 3-11
GSSR  VENUS, DSS-14/24, WK 15 - 17 AND 19, 2.5 HRS 1-2
IMAG ROUTINE SUPPORT, DSS-24, 54, 0.8 - 1.5 HRS 14
MO10 LAUNCH, DSS-34, WK 15 AND 16, 15 HRS 1-4
MAP LAUNCH, WK 16 - 20, 4 - 12 HRS 7-8
PLNB ROUTINE SUPPORT, DSS-34, 54, WK 17 AND 21 1
ULYS NUTATION SUPPORT, DSS-24, 34, 5 - 8 HRS 1-6
VGR1 NEGOTIATED SUPPORT, DSS-54, WK 18 - 21 3-7
VGR2 NEGOTIATED SUPPORT, WK 19 - 21, 8 HRS 4-7
WIND ROUTINE SUPPORT, 2.5 HRS 7

EBL2.1 - 43



JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #12 - 34BWG1
Early April - Late May (Weeks 14 - 21) (Continued)

USER RECOMMENDATION

CHDR  REQUESTED SUPPORT

CLU2 REQUESTED SUPPORT

DSS REDUCE DSS-24 AND 54 MAINTENANCE IN WK 14 - 16, 18,
AND 21 TO 4 HRS (GNS, IMAG, PLNB, ULYS)

GNS REQUESTED SUPPORT

GSSR  REQUESTED SUPPORT

IMAG REQUESTED SUPPORT

MO10O REQUESTED SUPPORT USING DSS-45 (ULYS, VGR2)

MAP REQUESTED SUPPORT

PLNB REQUESTED SUPPORT

ULYS REQUESTED SUPPORT

VGR1 REQUESTED SUPPORT

VGR2 REDUCE SUPPORT TO 5 HRS (GNS, ULYS)

WIND REQUESTED SUPPORT
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #13 - DSS-34, 54
November - Mid-December (Weeks 46, 49-50)

USER CONTENTION PASSES/WK
CHDR  ROUTINE SUPPORT, 1 HR 14

DSS MAINTENANCE, 6 HRS 2

GNS ROUTINE SUPPORT, 4 - 8 HRS 3-12
IMAG ROUTINE SUPPORT, 0.8 - 1.5 HRS 6-7

MO01O0  AEROBRAKING 14

PLNB ROUTINE SUPPORT, DSS-54, WK 49 0-1

SRTF LAUNCH SUPPORT, WK 49 AND 50 14

WIND ROUTINE SUPPORT, 2.5 HRS 3-4
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Requirements Analysis and Recommendations

Resource Allocation Review

2001 - Contention Period #13 - DSS-34, 54

November - Mid-December (Weeks 46, 49-50) (Continued)

USER
CHDR
DSS

GNS
IMAG
MO10O

PLNB

SRTF
WIND

7/31/2000

RECOMMENDATION

REQUESTED SUPPORT
REDUCE SUPPORT IN WK 46 TO 4 HRS AT EACH ANTENNA
(GNS, M010)

REQUESTED SUPPORT

REQUESTED SUPPORT

MSPA WITH MGS AT DSS-45 AND 65 SIX PASSES/WK

(DSS, GNS, SRTF)

MOVE SUPPORT TO WK 51 (DSS, GNS, M010)

REQUESTED SUPPORT

REQUESTED SUPPORT
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JPRL Resource Allocation Review

Requirements Analysis and Recommendations
2001 Weekly Contention Percent - 26M
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #14 - 26M
Mid-April to Late July (Weeks 15 - 29)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, 3.5 HRS 5-7
DSS MAINTENANCE, 6 - 8 HRS 3

SOHO TSO, HSO AND ROUTINE SUPPORT, 1.6 - 8 HRS 14 - 23

USER RECOMMENDATIONS

ACE REQUESTED SUPPORT

DSS REDUCE DSS-46 MAINTENANCE TO 4 HRS AND REDUCE
8 HR SUPPORTS AT DSS-16 AND 66 TO 6 HRS

SOHO  SPLIT ROUTINE SUPPORT IN WK 29, USING TWO 4-HR PASSES
AT DSS-16, 66 AND TWO AT DSS-27 (ACE, DSS)
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Requirements Analysis and Recommendations

Resource Allocation Review

2001 - Contention Period #15 - DSS-16
Mid-August - Mid-September (Weeks 34 - 37)

USER CONTENTION PASSES/WK

DSS SERVO HYDRAULIC DRIVE REPLACEMENT (DOY 232 - 258)

ACE ROUTINE SUPPORT, WK 34, 10 HRS 2
ROUTINE SUPPORT, 3.5 HRS 2-4

CLUZ2 ROUTINE SUPPORT, 2 HRS 6
ROUTINE SUPPORT, DSS-16/24, WK 36, 1 HR 0-1

DSS MAINTENANCE 1

GEOT  ROUTINE SUPPORT, 1.1 HRS 7

POLR POLRPB,1HR 6-10
POLR RT, 2 HRS 2-3

SOHO ROUTINE SUPPORT, 1.6 HRS 1-5
SOHO TSO, WK 37, 6- 8 HRS 4-5

7/31/2000
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Requirements Analysis and Recommendations

Resource Allocation Review

2001 - Contention Period #15 - DSS-16

Mid-August - Mid-September (Weeks 34 - 37) (Continued)

USER
DSS
ACE

CLU2
GEOT
POLR

SOHO

7/31/2000

RECOMMENDATION

REQUESTED DOWNTIME (DELETE ROUTINE MAINTENANCE)

MOVE MONTHLY SUPPORT TO WK 32

MOVE ROUTINE SUPPORT TO DSS-27

(AND SCHEDULE 2 TO 4 ONE HR RANGE SUPPORTS AT DSS-46, 66)
MOVE SUPPORT TO DSS-24

SCHEDULE SUPPORT AT DSS-15

SCHEDULE PB SUPPORT AT DSS-24, 27

SCHEDULE RT SUPPORT AT DSS-24, 27

SCHEDULE ROUTINE SUPPORT AT DSS-27

SCHEDULE TSO AT DSS-24
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2001 - Contention Period #16 - 26M
October - November (Weeks 41, 45)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, 3.5 HRS 5-7

DSS MAINTENANCE, 6 - 8 HRS 3

SOHO TSO AND ROUTINE SUPPORT, 1.6 - 8 HRS 17 - 23

USER RECOMMENDATIONS
ACE REQUESTED SUPPORT
DSS REDUCE DSS-46 MAINTENANCE TO 4 HRS IN WK 41

REDUCE DSS-16 AND 66 TO 6 HRS IN WK 45 (ACE, SOHO)
SOHO  SPLIT ROUTINE SUPPORT IN WK 41 USING TWO 4-HR PASSES

AT DSS-16, 66 AND TWO 4-HR PASSES AT DSS-27 (ACE, DSS)
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JPRL Resource Allocation Review

Requirements Analysis and Recommendations
2001 Weekly Contention Percent - 34HSB
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JPL Resource Allocation Review
Requirements Analysis and Recommendations &asgh

2001 - Contention Period #17 - DSS-27

Late May - Early July (Weeks 22 - 25, 27)

USER CONTENTION PASSES/WK
DSS MAINTENANCE 1
SOHO HSO SUPPORT 7

USER RECOMMENDATION
DSS REDUCE MAINTENANCE TO 6 HRS (SOHO)
SOHO REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 Activities in Contention /
Recommendations
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Resource Allocation Review

Requirements Analysis and Recommendations
2002 Weekly Contention Percent - 70M
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2002 - Contention Period #18 - 70M
January - Early February (Weeks 01 - 05)

USER CONTENTION PASSES/WK

DSS BEARING/ROUTINE MAINTENANCE 5-6

EVN ROUTINE SUPPORT, DSS-14/63, WK 01, 16 HRS 2

GLL ROUTINE SUPPORT, WK 01 - 04 4-14
ENCOUNTER SUPPORT, WK 03 15

GSSR  ASTEROID NEREUS, DSS-14, WK 03 - 05 1-6

M0O10 MARS MAPPING SUPPORT 14

MAP ROUTINE SUPPORT, 45 MIN
MANEUVER SUPPORT, WK 04, 8 HRS
RASA  M-WAVE SPECT, DSS-14, 43, 9 HRS
PLANET R/AST, DSS-14, 9 HRS
RA500 WCB, DSS-14/63, WK 02, 24 HRS
VLBA WCB, DSS-14/63, WK 01, 8 HRS
ULYS ROUTINE SUPPORT, DSS-63, WK 01, 10 HRS
VGR1 MAGROL SUPPORT, DSS-14, WK 05

P WRRPRRPNW-N
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2002 - Contention Period #18 - 70M
January - Early February (Weeks 01 - 05) (Continued)

USER RECOMMENDATION

DSS REQUESTED SUPPORT

EVN MOVE SUPPORT TO WK 06 (GLL)

GLL REDUCE ROUTINE SUPPORT BY 3 PASSES, WK 01 - 03 (M010)
GSSR  REQUESTED SUPPORT

MO010 REQUESTED SUPPORT

MAP MOVE MANEUVER TO WK 05 (GLL, M010)

RASA  MOVE RA500 WCB TO WK 05 (GSSR, M010)

ULYS REQUESTED SUPPORT

VGR1 REQUESTED SUPPORT
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JPL

Requirements Analysis and Recommendations

Resource Allocation Review

2002 - Contention Period #19 - DSS-14
Early February - Mid-April (Weeks 06 - 15)

USER CONTENTION PASSES/WK
DSS UPGRADE 70M SERVO DRIVE DOWNTIME (DOY 035 - 104)
EVN CALIB SUPPORT, WK 11, 3 HRS 1
GRVB  ROUTINE SUPPORT, DSS-14, WK 11, 12 HRS 1
GODR ROUTINE SUPPORT, DSS-14/15, WK 12 AND 14 1
MO10 MARS MAPPING, DSS-14, 43, 7 HRS 7
MAP ROUTINE SUPPORT, WK 06 - 09, 45 MIN 2-3
RASA  M-WAVE SPECT, WK 10 - 15, 9 HRS 1

PLANET R/AST, WK 10 - 15, 9 HRS 1

RA500 WCB, DSS-14\63, WK 14, 24 HRS 1

RADIO STARS, DSS-14\63, WK 13, 14 HRS 1

VLBA WCB, DSS-14\63, WK 14, 8 HRS 1
SVLB ROUTINE SUPPORT 0-1
VGR1 MAGROL SUPPORT, WK 11, 7 HRS 1

0

7/31/2000

ROUTINE UPLINK, 2.5 HRS

1
H
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2002 - Contention Period #19 - DSS-14
Early February - Mid-April (Weeks 06 - 15) (Continued)

USER RECOMMENDATION
DSS REQUESTED DOWNTIME (DELETE BEARING/ROUTINE MAINT)
EVN MOVE SUPPORT TO WK 17
GRVB  MOVE SUPPORT TO WK 16
GODR DELETE SUPPORT
MO10 REQUESTED SUPPORT USING DSS-43, 63 (DSS)
MAP MOVE SUPPORT TO DSS-43, 63
RASA  DELETE SUPPORT
SVLB MOVE SUPPORT TO DSS-43, 63
VGR1 MOVE MAGROL TO DSS-15
MOVE UPLINK SUPPORT TO DSS-43, 63

7/31/2000 EBL2.1 - 59



JPL Resource Allocation Review

Requirements Analysis and Recommendations
2002 - Contention Period #20 - DSS-43
Early - Mid-March (Weeks 10 - 11)

USER CONTENTION PASSES/WK
DSS BEARING/ROUTINE MAINTENANCE 1
MO10O MARS MAPPING SUPPORT, 7 HRS 7
VGR2 NEGOTIATED SUPPORT 3-4
ASCAL, WK 10, 2 HRS 1
DTR P/B, WK 11, 7.4 HRS 1

USER RECOMMENDATION

DSS REQUESTED SUPPORT
MO10 REQUESTED SUPPORT
VGR2 REQUESTED SUPPORT

NOTE DSS-14 IS DOWN FOR 70M SERVO DRIVE UPGRADE WK 06 - WK 15
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JPL

7/31/2000

Requirements Analysis and Recommendations

Resource Allocation Review

2002 - Contention Period #21 - DSS-14
Late April (Week 17)

USER CONTENTION PASSES/WK

DSS ROUTINE MAINTENANCE 2

GSSR  ASTEROID 1999GU3 SUPPORT, DOY 112 - 115 £

MO10 MARS MAPPING SUPPORT 4-5

VGR1 DTR ARRAY, DSS-14/15, DOY 115 1

USER RECOMMENDATION

DSS REQUESTED SUPPORT

GSSR  DELETE SUPPORT ON DOY 115 FOR VGR1 DTR ARRAY
ADD ONE EXTRA SUPPORT IN WK 16, DOY 110

MO010 REQUESTED SUPPORT USING DSS-43, 63

VGR1 REQUESTED SUPPORT
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JPL

7/31/2000

Requirements Analysis and Recommendations

Resource Allocation Review

2002 - Contention Period #22 - DSS-63
Late May - Late July (Weeks 21 - 30)

USER CONTENTION PASSES/WK
DSS UPGRADE 70M SERVO DRIVE DOWNTIME (DOY 141 - 210)
EVN ROUTINE SUPPORT, DSS-14/63, WK 22 AND 30,3 -16 HRS 1
GRVB  ROUTINE SUPPORT, WK 29 1
MO10 MARS MAPPING SUPPORT 4-5
MAP ROUTINE SUPPORT, 45 MIN 2-3
MANEUVER SUPPORT, WK 30 1
RASA  RA500 WCB, WK 27, 24 HRS 1
RADIO STARS, WK 20 AND 26, 14 HRS 1
VLBA WCB, WK 23 AND 27 1
SVLB ROUTINE SUPPORT 0-1
VGR1 ROUTINE UPLINK, 2.5 HRS 0-1
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JPL

Requirements Analysis and Recommendations

USER

Resource Allocation Review

2002 - Contention Period #22 - DSS-63

Late May - Late July (Weeks 21 - 30) (Continued)

RECOMMENDATION

DSS
EVN
GRVB
MO10O
MAP

RASA

SVLB
VGR1

7/31/2000

REQUESTED DOWNTIME (DELETE BEARING/ROUTINE MAINT)
MOVE CALIB TO WK 31 AND ROUTINE SUPPORT TO WK 34
MOVE SUPPORT TO WK 31

REQUESTED SUPPORT USING DSS-14, 43

REQUESTED ROUTINE SUPPORT AT DSS-14, 43

MOVE MANEUVER TO WK 31

DELETE SUPPORT

REQUESTED ROUTINE SUPPORT AT DSS-14, 43

MOVE SUPPORT TO DSS-14
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2002 - Contention Period #23 - DSS-14
Late June - Early July (Weeks 26 - 27)

USER CONTENTION PASSES/WK
DSS BEARING/ROUTINE MAINTENANCE 2-3
GSSR  ASTEROID 1992FE SUPPORT, DOY 179 - 182, 6 HRS 1-3
M0O10 MARS MAPPING SUPPORT 4-5

USER RECOMMENDATION
DSS DELETE BEARING MAINTENANCE (GSSR)
GSSR  REQUESTED SUPPORT
M0O10 REQUESTED SUPPORT USING DSS-14, 43

NOTE - DSS-63 IS DOWN FOR SERVO DRIVE UPGRADE WK 21 - WK 30
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JPL

7/31/2000

Resource Allocation Review

Requirements Analysis and Recommendations
2002 - Contention Period #24 - DSS-43
Mid-September - Early December (Weeks 38 - 49)

USER CONTENTION PASSES/WK

DSS UPGRADE 70M SERVO DRIVE DOWNTIME (DOY 259 - 342)

GRVB  ROUTINE SUPPORT, WK 45 1

M0O10 MARS MAPPING SUPPORT 4-5

MAP ROUTINE SUPPORT, WK 06 - 09, 45 MIN 2-3
MANEUVER SUPPORT, WK 43 1

PLNB ROUTINE SUPPORT, WK 42 AND 46 0-1

RASA  M-WAVE SPECT, WK 43 - 49, 9 HRS 1

SVLB ROUTINE SUPPORT 0-1

VGR1 ROUTINE UPLINK 0-1

VGR2 MAGROL SUPPORT, WK 43, 7 HRS 1
ROUTINE UPLINK, 2.5 HRS 1
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7/31/2000

Requirements Analysis and Recommendations

Resource Allocation Review

2002 - Contention Period #24 - DSS-43

Mid-September - Early December (Weeks 38 - 49) (Continued)

REQUESTED DOWNTIME (DELETE BEARING/ROUTINE MAINT)

REQUESTED SUPPORT USING DSS-14, 63
REQUESTED SUPPORT USING DSS-14, 63

USER RECOMMENDATION

DSS

GRVB MOVE SUPPORT TO WK 37

MO10

MAP

PLNB MOVE SUPPORT TO DSS-34

RASA  DELETE SUPPORT

SVLB MOVE SUPPORT TO DSS-14, 63
VGR1 MOVE SUPPORT TO DSS-14, 63
VGR2 MOVE MAGROL SUPPORT TO DSS-45

DELETE ROUTINE UPLINK SUPPORT
ADD ROUTINE BLF USING DSS-34, 4 - 6 HRS, ONE/WEEK
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2002 - Contention Period #25 - DSS-14
Late October - Early November (Weeks 43 - 45)

USER CONTENTION PASSES/WK

DSS BEARING/ROUTINE MAINTENANCE 2-3

GSSR  ASTEROID 1997XF11

M0O10 MARS MAPPING SUPPORT

MAP ROUTINE SUPPORT, 45 MIN
MANEUVER SUPPORT

ULYS ROUTINE SUPPORT, WK 43, 4 HRS

VGR1 DTR ARRAY, DSS-14/15, WK 43, 7.4 HRS
MAGROL, WK 44, 7 HRS

w o1 O

PP WEFEDNP®
| I |
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2002 - Contention Period #25 - DSS-14
Late October - Early November (Weeks 43 - 45) (Continued)

USER RECOMMENDATION

DSS REDUCE TWO ROUTINE MAINTENANCE TO 6 HRS IN WK 44 (GSSR)
GSSR REQUESTED SUPPORT

M0O10 REQUESTED SUPPORT USING DSS-14, 63

MAP REQUESTED SUPPORT

ULYS REQUESTED SUPPORT

VGR1 REQUESTED SUPPORT

NOTE - DSS-43 IS DOWN FOR 70M SERVO DRIVE UPGRADE WK 38 - WK 49
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JPRL Resource Allocation Review

Requirements Analysis and Recommendations
2002 Weekly Contention Percent - 34BWG1
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JPL

Requirements Analysis and Recommendations

Resource Allocation Review

2002 - Contention Period #26 - DSS-24, 54
Late September (Week 39)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, 3.5 HRS 3-4
CHDR  ROUTINE SUPPORT, 1 HR 14
DSS MAINTENANCE, 6 - 8 HRS 2
GNS ROUTINE SUPPORT, 4 - 8 HRS 12
PLNB ROUTINE SUPPORT )
SOHO ROUTINE SUPPORT, DSS-24, 4 HRS 7
SRTF ROUTINE SUPPORT, DSS-54, 1 HR 2-3
ULYS ROUTINE SUPPORT, DSS-54 4
VGR1 NEGOTIATED SUPPORT, 4 HRS 3
WIND ROUTINE SUPPORT, 2.5 HRS 4-5

7/31/2000
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2002 - Contention Period #26 - DSS-24, 54
Late September (Week 39) (Continued)

USER RECOMMENDATION
ACE REQUESTED SUPPORT
CHDR REQUESTED SUPPORT
DSS REDUCE SUPPORT AT EACH ANTENNA TO 4 HRS
(ACE, GNS, SOHO, ULYS, WIND)
GNS  REQUESTED SUPPORT
PLNB REQUESTED SUPPORT
SOHO REQUESTED SUPPORT
SRTF  REQUESTED SUPPORT
ULYS REQUESTED SUPPORT
VGR1 REQUESTED SUPPORT
WIND  REQUESTED SUPPORT
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JPRL Resource Allocation Review

Requirements Analysis and Recommendations
2002 Weekly Contention Percent - 34BWG2
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JPL

7/31/2000

Requirements Analysis and Recommendations

Resource Allocation Review

2002 - Contention Period #27 - 34BWG2
Mid-June - Early July (Weeks 24 - 27)

USER CONTENTION PASSES/WK
CAS CONJUNCTION S5-7
DSS NEGOTIATED MAINTENANCE, 6 HRS 1
MUSC ROUTINE SUPPORT, WK 27 2
SRTF ROUTINE SUPPORT, 1 HR 2-3
VGR1 NEGOTIATED SUPPORT, 8 HRS 7
USER RECOMMENDATIONS

CAS REQUESTED SUPPORT

DSS REDUCE SUPPORT TO 4 HRS (CAS, MUSC, SRTF)

MUSC REQUESTED SUPPORT

SRTF REQUESTED SUPPORT

VGR1 REDUCE 3 PASSES IN WK 27 TO 6 HRS (SRTF)

1-73
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JPL

40%

Resource Allocation Review

Requirements Analysis and Recommendations
2002 Weekly Contention Percent - 26M
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JPL

7/31/2000

Requirements Analysis and Recommendations

Resource Allocation Review

2002 - Contention Period #28 - 26M
January - March (Weeks 01 - 13)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, DSS-16, 66, 3.5 HRS 7
CHDR  ROUTINE SUPPORT, WK 1, 2 HRS 10
CLU2 ROUTINE SUPPORT, DSS-16, 46, 2 HRS 12 - 13
DSS MAINTENANCE, 6 - 8 HRS 3
GEOT ROUTINE SUPPORT, 1.1 HRS 21
POLR  ROUTINE SUPPORT, 1 -2 HRS 35
SOHO HSO SUPPORT, DSS-46, 66 12 - 14
USER RECOMMENDATIONS

ACE REQUESTED SUPPORT

CHDR  REQUESTED SUPPORT

CLU2 REQUESTED SUPPORT

DSS REDUCE SUPPORT BY 2 HRS AT EACH ANTENNA (ALL USERS)
GEOT REQUESTED SUPPORT

POLR  REQUESTED SUPPORT

SOHO REQUESTED SUPPORT
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JPL

7/31/2000

Requirements Analysis and Recommendations

Resource Allocation Review

2002 - Contention Period #29 - 26M

Late April - Early December (Weeks 17, 21, 25, 33, 41, 45, 49)

USER CONTENTION PASSES/WK
CLU2 ROUTINE SUPPORT, DSS-16, 46, 2 HRS 12 - 13
DSS MAINTENANCE, 6 - 8 HRS 3

GEOT  ROUTINE SUPPORT, 1.1 HRS 21

INTG ROUTINE SUPPORT, DSS-16, 7 HRS 6-7
POLR  ROUTINE SUPPORT, 1 -2 HRS 35
SOHO TSO AND ROUTINE SUPPORT, 1.6 - 8 HRS 23
USER RECOMMENDATIONS

CLU2 REQUESTED SUPPORT

DSS REDUCE DSS-46 TO 4 HRS AND DSS-66 TO 6 HRS (ALL USERYS)
GEOT REQUESTED SUPPORT

INTG REQUESTED SUPPORT

POLR REQUESTED SUPPORT

SOHO MOVE 2 TSO PASSES TO DSS 24 IN ALL WEEKS EXCEPT WK 41,

IN WK 41 REDUCE 2 TSO SUPPORTS TO 4 HRS USING DSS-27 (INTG)
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JPL

7/31/2000

Requirements Analysis and Recommendations

Resource Allocation Review

2002 - Contention Period #30 - 26M
Late June - Mid-July (Weeks 26 - 29)

USER CONTENTION PASSES/WK
DSS DSS-66 SERVO HYDRAULIC DRIVE REPLACEMENT (DOY 175 - 202)
ROUTINE MAINTENANCE, 6 - 8 HRS 3
CLU2 ROUTINE SUPPORT, DSS-16, 46, 2 HRS 12 - 13
GEOT ROUTINE SUPPORT, 1.1 HRS 21
INTG ROUTINE SUPPORT, DSS-16, 7 HRS 6-7
POLR  ROUTINE SUPPORT, 1 -2 HRS 35
SOHO TSO AND ROUTINE SUPPORT, 1.6 - 8 HRS 23
USER RECOMMENDATIONS
DSS DSS-66 REQUESTED DOWNTIME (DELETE ROUTINE MAINT)
AND REDUCE DSS-16 AND DSS-46 MAINTENANCE BY 2 HRS
CLUZ2 REQUESTED SUPPORT
GEOT REQUESTED SUPPORT USING DSS-16, 46, 34H
INTG REQUESTED SUPPORT
POLR REQUESTED SUPPORT USING DSS-16, 46
SOHO REQUESTED SUPPORT USING DSS-16, 27, 24, 46

DELETE TSO IN WK 29
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JPRL Resource Allocation Review

Requirements Analysis and Recommendations
2002 Weekly Contention Percent - 34HSB
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JPL Resource Allocation Review

2002 - Contention Period #31 DSS-27
January - March (Weeks 08 - 13)

USER CONTENTION PASSES/WK
DSS MAINTENANCE, 6 - 8 HRS 1
SOHO HSO SUPPORT 7

USER RECOMMENDATIONS
DSS REDUCE SUPPORT BY 2 HRS (SOHO)
SOHO REDUCE 1 PASS/WK TO 6 HRS (DSS)
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JPL

Resource Allocation Review
Requirements Analysis and Recommendations

2003 Activities in Contention /
Recommendations
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JPRL Resource Allocation Review

Requirements Analysis and Recommendations
2003 Weekly Contention Percent - 70M
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JPL

7/31/2000

Requirements Analysis and Recommendations

Resource Allocation Review

2003 - Contention Period #32 - DSS-63
Late July - Late August (Weeks 31 - 34)

PASSES/WK

BALL-JOINT/PAD REFURBISHMENT DOWNTIME  (DOY 209 - 236)
0-1
ROUTINE SUPPORT, 45 MIN 7
1

VLBA WCB (WK 32) AND RADIO STARS WCB (WK 33),

4-5
0-1

REQUESTED DOWNTIME (DELETE ROUTINE/BEARING MAINT)

REQUESTED SUPPORT USING DSS-14 AND 43

USER CONTENTION
DSS
DSN ANTENNA CALIBRATION, WK 31 - 33
MAP
RASA
DSS-14/63, 8 - 14 HRS
SVLB SVLB AND RADA SUPPORT
VGR1 ROUTINE UPLINK, 2.5 HRS
USER RECOMMENDATION
DSS
DSN DELETE SUPPORT
MAP
RASA  MOVE SUPPORT TO WK 30 AND 35
SVLB DELETE SUPPORT
VGR1

REQUESTED UPLINK SUPPORT USING DSS-14 OR 43
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JPL

Requirements Analysis and Recommendations

Resource Allocation Review

2003 - Contention Period #33 - DSS-14
Late October - Early November (Week 46)

USER CONTENTION PASSES/WK

CNTR  ROUTINE SUPPORT 0-1

DSS ROUTINE MAINTENANCE 2

GSSR  ASTEROID 19900S, 8 HRS 4
ASTEROID 1996GT, 5 HRS 3

MAP ROUTINE SUPPORT, 45 MIN 2-3

MO10 MARS MAPPING SUPPORT 4-5

RASA  PLANET R/AST AND M-WAVE SPECT, 9 HRS 2

SVLB ROUTINE SUPPORT 9

7/31/2000
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2003 - Contention Period #33 - DSS-14
Late October - Early November (Week 46) (Continued)

USER RECOMMENDATION

CNTR  REQUESTED SUPPORT USING DSS-63

DSS REDUCE TO ONE 6 HR MAINTENANCE SUPPORT (GSSR, M010)
GSSR REQUESTED SUPPORT

MAP REQUESTED SUPPORT

MO10O REQUESTED SUPPORT

RASA  REDUCE TO 4 HRS (GSSR)

SVLB REQUESTED SUPPORT
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2003 Weekly Contention Percent - 34HEF
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2003 - Contention Period #34 - DSS-15
March - Mid-May (Weeks 10 - 18)

USER CONTENTION PASSES/WK
DSS ANTENNA CONTROLLER REPLACEMENT (DOY 062 - 124)
DSN CAT M&E, DSS 15/45, 15/65, WK 11 - 12, 17 - 18, 24 HRS 1

CLOCK SYNC, DSS-15/65, WK 10, 12, 14, 16, 18,4HRS 1
GODR ROUTINE SUPPORT DSS-14/15, WK 11, 13, AND 15 1
SGP CRUSTAL DYNAMICS M4, WK 17, 24 HRS
SRTF ROUTINE SUPPORT, 1 HR
SDU ROUTINE SUPPORT, 6 HRS
VGR1 DTR ARRAY, DSS-14/15, WK 18, 7 - 8 HRS

W onN B
1
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2003 - Contention Period #34 - DSS-15
March - Mid-May (Weeks 10 - 18) (Continued)

USER RECOMMENDATION
DSS REQUESTED DOWNTIME (DELETE ROUTINE MAINTENANCE)
DSN MOVE CAT M&E SUPPORT TO WK 08 - 09 AND 19 - 20
DELETE OR MOVE CLOCK SYNCS OUTSIDE DOWNTIME WEEKS
GODR MOVE SUPPORT TO WK 19, 21, AND 23
SGP MOVE SUPPORT TO WK 20
SRTF REQUESTED SUPPORT USING DSS-25, 26, 45, 65, 34, 54
SDU REQUESTED SUPPORT USING DSS-45 AND 65
VGR1 REQUESTED SUPPORT USING DSS-14/25 OR DSS-14/26

7/31/2000 EBL2.1 - 87



JPL

Requirements Analysis and Recommendations

Resource Allocation Review

2003 - Contention Period #35 - 34HEF
June - Mid-July (Weeks 23 - 29)

USER CONTENTION PASSES/WK
CAS CONJUNCTION AND CRUISE, DSS-45, 65, 8 - 9 HRS 0-14
CNTR  EARTH GRAVITY ASSIST, WK 28 - 29, 4 HRS 5-7

DSN CAT M&E, WK 23, 24, AND 29, 24 HRS 1

DSS MAINTENANCE, 6 - 8 HRS 3

MO3L LAUNCH AND EARLY CRUISE 7-21
SGP CRUSTAL DYN M4, DSS-45, 65, WK 23, 27, 28,24 HRS 1-2
SRTF ROUTINE SUPPORT, 1 HR 7

SDU TCM SUPPORT, 4 - 8 HRS 2-14
VGR1 ROUTINE SUPPORT, DSS-15, 65 7

7/31/2000
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2003 - Contention Period #35 - 34HEF
June - Mid-July (Weeks 23 - 29) (Continued)

USER RECOMMENDATION

CAS REQUESTED SUPPORT

CNTR REQUESTED SUPPORT

DSN DELETE CAT M&E IN WK 23 - 24, AND MOVE WK 29 TO WK 31
(CAS, CNTR, MO3L, SRTF)

DSS REDUCE MAINTENANCE AT EACH STATION TO 4 HRS
(CAS, CNTR, MO3L, SRTF)

MO3L  REQUESTED SUPPORT

SGP DELETE SUPPORT IN WK 27 - 28 (CAS, CNTR, MO3L, SDU)

SRTF  REQUESTED SUPPORT

SDU REQUESTED SUPPORT

VGR1 REQUESTED SUPPORT
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2003 - Contention Period #36 - 34HEF
Early September - Late October (Weeks 37 - 43)

USER CONTENTION PASSES/WK
DSS DSS-45 ANTENNA CONTROLLER REPLACEMENT (DOY 251 - 299)
HOST COUNTRY, DSS-45, WK 37 AND 43, 12 HRS 1

CNTR  ENCKE ENCOUNTER AND CRUISE, 4 - 8 HRS

DSN CAT M&E, DSS-15\45, 15\65, WK 41 - 42, 24 HRS
GODR ROUTINE SUPPORT, DSS-14/15, WK 38, 40, AND 42
MO3L ROUTINE SUPPORT

SGP CRYSTAL DYN M4, DSS-45, WK 39 - 40, 24 HRS
SRTF ROUTINE SUPPORT, 1 HR

SDU P/WILD 2 AND CRUISE SUPPORT, 6 - 8 HRS

-7
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JPL

7/31/2000

Resource Allocation Review

Requirements Analysis and Recommendations
2003 - Contention Period #36 - 34HEF
Early September - Late October (Weeks 37 - 43) (Continued)

USER RECOMMENDATION

DSS DSS-45 REQUESTED DOWNTIME (DELETE DSS-45 MAINT AND
HOST COUNTRY SUPPORT)

CNTR  REQUESTED SUPPORT USING DSS-15, 65

DSN DELETE SUPPORT *

GODR REQUESTED SUPPORT

MO3L REQUESTED SUPPORT USING DSS-15, 43, 65

SGP DELETE SUPPORT

SRTF REQUESTED SUPPORT USING DSS-15, 65, 25, 34, 54

SDU REQUESTED SUPPORT USING DSS-15, 65

Note: deletion of DSN 15/65 CAT M&E is necessary to schedule other users
to these antennas
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2003 - Contention Period #37 - 34HEF
Mid-November (Week 46)

USER CONTENTION PASSES/WK
CAS ROUTINE SUPPORT, 8 - 9 HRS 1
CNTR  ENCKE ENCOUNTER 21
DSN CLOCK SYNC, DSS-15/65, 4 HRS 1
DSS MAINTENANCE, 6 - 8 HRS 3
GODR ROUTINE SUPPORT, DSS-14/15 1
MO3L TCM 10
SGP CRUSTAL DYNAMICS M4, DSS-45, 24 HRS 1
SRTF ROUTINE SUPPORT, 1 HR 7
SDU P/WILD 2 AND TCM SUPPORT, 4 - 8 HRS 4
VGR2 NEGOTIATED SUPPORT, DSS-45 5
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JPL

7/31/2000

Requirements Analysis and Recommendations

Resource Allocation Review

2003 - Contention Period #37 - 34HEF
Mid-November (Week 46) (Continued)

REDUCE 1 DSS-65 PASS 1 - 2 HRS FOR MAINTENANCE (DSS)
REDUCE DSS-15 AND 65 MAINTENANCE TO 4 HRS (CNTR, SDU)
MOVE SUPPORT TO DSS-25, 34, 54 (CNTR)

REQUESTED SUPPORT USING DSS-25, 34, 54 (CNTR)

USER RECOMMENDATION
CAS REQUESTED SUPPORT
CNTR

DSN REQUESTED SUPPORT
DSS

GODR REQUESTED SUPPORT
MO3L

SGP MOVE SUPPORT TO WK 47 (CNTR)
SRTF

SDU REQUESTED SUPPORT
VGR2 REQUESTED SUPPORT
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JPL

Requirements Analysis and Recommendations

Resource Allocation Review

2003 - Contention Period #38 - 34HEF
Late November - December (Weeks 48 - 52)

USER CONTENTION PASSES/WK

CAS GRAVITY WAVE AND CRUISE, DSS-45, 65, 9 HRS 1-15

CNTR  ENCKE ENCOUNTER, WK 48 - 49 3-7

DSN CAT M&E, DSS-15\45, 65, WK 48 1-2
CLOCK SYNC, DSS-15/65, WK 48, 49 AND 52, 4 - 24 HRS

DSS MAINTENANCE, 6 - 8 HRS 3-4
HOST COUNTRY, DSS-45, WK 52, 6 - 12 HRS

GODR ROUTINE SUPPORT, DSS-14/15, WK 48, 50, AND 52 1

MO3L APPROACH 14 - 21

SGP CRUSTAL DYN M4, DSS-45, 65, WK 49 - 51, 24 HRS 1

SRTF ROUTINE SUPPORT, 1 HR 7

SDU P/WILD AND TCM SUPPORT, 4 - 8 HRS 16

7/31/2000
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JPL

Requirements Analysis and Recommendations

Resource Allocation Review

2003 - Contention Period #38 - 34HEF

Late November - December (Weeks 48 - 52) (Continued)

USER

RECOMMENDATION

CAS
CNTR
DSN
DSS

GODR
MO3L
SGP
SRTF
SDU

7/31/2000

REDUCE DSS-65 SUPPORT IN WK 52 TO 6 - 7 HRS/PASS (MO03L)
REQUESTED SUPPORT

REQUESTED SUPPORT

REDUCE DSS-15 MAINTENANCE TO 6 HRS AND DSS-45 AND 65
TO 4 HRS (MO3L, SDU)

REQUESTED SUPPORT

REDUCE DSS-65 SUPPORT IN WK 52 TO 6 - 7 HRS/PASS (CAS)
DELETE SUPPORT IN WK 51

MOVE SUPPORT TO THE 70M IN WK 48, 51 AND 52 (MO03L)
REQUESTED SUPPORT
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JPRL Resource Allocation Review

Requirements Analysis and Recommendations
2003 Weekly Contention Percent - 34BWG1
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2003 - Contention Period #39 - 34BWG1
November - December (Weeks 50 - 52)

USER CONTENTION PASSES/WK
CHDR  ROUTINE SUPPORT, 1 HR 21
CLUZ2 INTERFEROMETRY, DSS-16/24, 46/34, 1 HR 1

DSS MAINTENANCE, 6 - 8 HRS 3

MEO CAPTURE, 12 HRS 7
PLNB APPROACH AND CRUISE 10 - 11
SRTF ROUTINE SUPPORT, 1 HR 1-5
ULYS ROUTINE SUPPORT, DSS-24, 34, 5 - 8 HRS 11
VGR1 NEGOTIATED SUPPORT, DSS-34, 54, 4 HRS 7
VGR2 NEGOTIATED SUPPORT, DSS-34 7
WIND ROUTINE SUPPORT, 2.5 HRS 7
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2003 - Contention Period #39 - 34BWG1
November - December (Weeks 50 - 52) (Continued)

USER RECOMMENDATION

CHDR MOVE SUPPORT TO THE 26M (MEO, PLNB, VGR2, WIND)

CLU2 REQUESTED SUPPORT

DSS REQUESTED SUPPORT

MEO  REDUCE TO 11 HRS/PASS (PLNB, SRTF)

PLNB  REDUCE APPROACH SUPPORT TO 7 HRS/PASS (MEO, SRTF)

SRTF  REQUESTED SUPPORT

ULYS REQUESTED SUPPORT

VGR1 DELETE SUPPORT, USE SCHEDULED 8 HR/DAY AT DSS-26
(SRTF, ULYS, VGR2, WIND)

VGR2 REQUESTED SUPPORT

WIND  REQUESTED SUPPORT
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JPRL Resource Allocation Review

Requirements Analysis and Recommendations
2003 Weekly Contention Percent - 26M
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2003 - Contention Period #40 - 26M
January - Late April (Weeks 01, 05, 09, 13, 17)

USER CONTENTION PASSES/WK
CLUZ2 ROUTINE SUPPORT, 2 HRS 6

DSS MAINTENANCE, 6 - 8 HRS 3

GEOT  ROUTINE SUPPORT, 1.1 HRS 21

INTG ROUTINE SUPPORT, DSS-16 7

LUNA ROUTINE SUPPORT, DSS-16, 66, 4 HRS 2-5
POLR  ROUTINE SUPPORT, 1 -2 HRS 35

SOHO TSO AND ROUTINE SUPPORT, 1.6 - 8 HRS 15-16
TDRS LAUNCH, WK 09 (DOY 060 - 061) 4
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JPL Resource Allocation Review

Requirements Analysis and Recommendations
2003 - Contention Period #40 - 26M
January - Late April (Weeks 01, 05, 09, 13, 17) (Continued)

USER RECOMMENDATION

CLU2 REQUESTED SUPPORT

DSS REDUCE SUPPORT TO 6 HRS/WK AT EACH STATION
(CLU2, INTG, LUNA, SOHO)

GEOT REQUESTED SUPPORT

INTG  REQUESTED SUPPORT

LUNA REQUESTED SUPPORT

POLR REQUESTED SUPPORT

SOHO DELETE TSO SUPPORT IN WK 09 (TDRS)

TDRS REQUESTED SUPPORT
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JPL

7/31/2000

Requirements Analysis and Recommendations

Resource Allocation Review

2003 - Contention Period #41 - DSS-16, 66

Mid-June - Mid-September (Weeks 25, 29, 33, 37)

USER CONTENTION PASSES/WK
CLUZ2 ROUTINE SUPPORT, DSS-16, 2 HRS 6

DSS MAINTENANCE 2

GEOT  ROUTINE SUPPORT, 1.1 HRS 14

INTG ROUTINE SUPPORT, DSS-16 7

LUNA ROUTINE SUPPORT, DSS-16, 66, 4 HRS 2-6
POLR  ROUTINE SUPPORT, 1-2 HRS 23 -24
SOHO TSO AND ROUTINE SUPPORT, 1.6 - 8 HRS 15-16
USER RECOMMENDATION

CLU2 REQUESTED SUPPORT

DSS REDUCE TO 4 HRS/WK AT EACH STATION (CLUZ2, INTG, LUNA, SOHO)
GEOT REQUESTED SUPPORT

INTG REQUESTED SUPPORT

LUNA REQUESTED SUPPORT

POLR  REQUESTED SUPPORT

SOHO  SPLIT 5 TSO PASSES INTO TEN 4 HR SUPPORTS USING

DSS-14, 16 (CLUZ2, INTG, LUNA)

EBL2.1 -102



JPL Resource Allocation Review

Requirements Analysis and Recommendations
2003 - Contention Period #42 - DSS-46, 66
Late September - Mid-December (Weeks 39 - 51)

USER CONTENTION PASSES/WK
CLUZ2 ROUTINE/INTERFEROMETRY SUPPORT, 1 - 2 HRS 6-7

DSS MAINTENANCE, 6 - 8 HRS 2

GEOT  ROUTINE SUPPORT, 1.1 HRS 14

POLR  ROUTINE SUPPORT, 1 -2 HRS 23 - 24
SOHO HSO SUPPORT 14

USER RECOMMENDATION

CLU2 REQUESTED SUPPORT

DSS REDUCE MAINTENANCE AT EACH STATION BY 2 HRS/WK (SOHO)
GEOT REQUESTED SUPPORT

POLR REQUESTED SUPPORT

SOHO REQUESTED SUPPORT
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JPRL Resource Allocation Review

Requirements Analysis and Recommendations
2003 Weekly Contention Percent - 34HSB
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JPL Resource Allocation Review
Requirements Analysis and Recommendations &asgh
2003 - Contention Period #43 - DSS-27 4 A

Late September - Mid-December (Weeks 39 - 51)

USER CONTENTION PASSES/WK
DSS MAINTENANCE 1
SOHO HSO SUPPORT 7

USER RECOMMENDATION
DSS REDUCE MAINTENANCE TO 6 HRS (SOHO)
SOHO REQUESTED SUPPORT
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JPRL Resource Allocation Review

Supporting Material

May be found on the RAPSO WWW Homepage at:

http://rapweb.jpl.nasa.gov

0 Ongoing Users Negotiated Requirements
Individual User Loading Profiles
0 Resource Allocation Review Board Information
Supplemental Yearly Information containing
Major Events Timeline
User Loading Profiles
Monthly Subnet Support Projection
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JPL
Resource Allocation Review
Requirements Analysis and Recommendations

Contentions resolved prior to RARB Meeting

Subnet 2001 2002 2003

70M 5 1
34H 2

34B1 11 1

34B2 5

34HSB 1 1 1
26M 2 3 3
Totals 21 10 5
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